
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 03-MAY-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694

PAGE NO. 001
ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. 00

27025043
PARTIAL tt 16 Ol-APR-2004 THRU 03-MAY-2004

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 01297S 96231
$114.985.25

DESCRIPTION

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE 02-JUN-2004

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$114,985.25

$107,278.14
$2,075.73
$1,126.30
$4,505.08

$114,985.25

$.00

$114,985.25

Vt mm rnmm WF-I
;OMEB AS STATED AMD J

-iiei IB THE BEST Of M
>.?0 CHA8GED TO THE

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

A ."Sockro oker

$1,206,000.00
$511,776.47
$396,791.22
$114,985.25

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
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Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey
27025043
Partial #16

IAG No.:
NWK

Reporting From:
Period: Apr 1,2004

Phase:

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:
May 3, 2004

RI/FS OU3

IAG Expiration Date:
12/31/07

EPA RPM
Alice Yen

Other Corps
N/A

USAGE PM
Elizabeth Buckrucker

I Work Performed

Project progress conference calls with EPA/MPI; held 6 and 20 April 2004. Participated in call on 6 April 2004.
Review and update of project action item list. HydroQ ual and Battelle personnel also provide status of their work
during these calls.

On 2 April 2004, participated in conference call concerning inventory of historical data. Parties participating included
EPA, MPI, Corps - KC and TSI.

On 7 April 2004, participated in the Passaic PDT conference call.

On 13 April 2004, participated in conference call to further discuss the 2004 sampling effort. Parties participating
included EPA, MPI, HQI, Battelle, and Corps-KC. Discussed Draft Sampling Proposal prepared by MPI in
conjunction with HQI and Battelle.

On 15 April 2004, an IAG amendment in the amount of $ 156,000 was received for this IAG. On 29 April 2004,
modification 4 was awarded to Task Order 0011, in the amount of $ 155,206.

On 26 April 2004, participated in conference call for pre-planning the 5 May 04, Agency Input meeting. The Input
meeting subject is Preliminary Risk Assessment and Draft Modeling Plan and the agenda and presentations were
discussed and planned during this session. MPI, HQI, Battelle, EPA and Corps-KC were all participants.

On 28 April 2004, participated in conference call with EPA, MPI, and TAMS concerning the Community Involvement
Plan and pre-planning for the interview process. Discussed the strategy of how best to tailor interview questions
and assign personnel to conduct these interviews; further discussion planned on specific questions.

(Open from last report) On 9 March 2004, the KC COE Contracting Officer received letter from MPI requesting ability
to perform work for a company currently on the Enforcement List. Coordinated response with EPA and on 22
March 2004, received letter from A. Yeh recommending approval for this request. Further discussion concerning
the COI procedures occurred resulting in a memorandum prepared by A. Yeh dated 30 March 2004. (Open - Corps-
KC to respond to MPI)

Update of the contract expenditure and projection spreadsheet for IAG -1975. A copy of the spreadsheet for the IAG is
included with this monthly bill (hard copy).

MPI submitted WVN #3, dated 23 April 2004. It requests an additional $ 10,297.00, for expenses that exceeded
planned expenses on TO 0008. Reviewed and approved this variation and the request for modification to the task
order will be processed by Corps - KC in July 2004 (personnel shortage during 3'd quarter). Funding exists on IAG
- 1915 for this modification.

IAG 1975 expenditure projection anticipates all currently obligated funding will depleted by approximately 30 Jul 04.
MPI spending rate has decreased somewhat given the refocus for fieldwork in 2004 effort. Discussions during this
reporting period have concluded that funds will not be available to keep schedule as planned; schedule revisions
underway.
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Wok THsPeriad

MeedngsTHs
Pmod

Telephone conference call; Passaic Team/PM Meeting - 7 Apr 04; EPA/COE/OMR/Tmstees.

Telephone conference calls; Progress Meetings - 6 and 20 Apr 04; EPA/COE - KC/MPI/HQI/BAT.

Telephone conference call; Agency Input/Consensus Meeting Pre-Planning - 26 April 04;
EPA/COE/M PI/HQI/Battelle

Telephone conference call; Community Involvement Planning; 28 April 04; EPA/COE/MPl/TAMS

Key/Westerns Prior to I Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar03-TaskOrder0011 awarded for$325,262.00; WAD3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

I Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $ 155,206 (obligated); to continue work on WA Ds 4-6.

CcntxtorActonsf

Aaxmptstments

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

• On 23 April 2004, MPI submitted a Work Variation Notification (WVN) with request for contract modification.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure; see WAD 1.

WAD 3 Work:

• The Technical Advisory Committee (TAC) contracting effort is complete.

• Efforts are underway to plan an orientation teleconference call for the TAC.

WAD 4 Work:

• Participation in telephone conference calls as noted above. Preparation of Progress Report, E V curves and invoices.

• On April 1, 2004, the Rutgers proposal for OMR work was received from EPA by MPI. Document was reviewed so
MPI could develop a proposed sampling memo for fieldwork to be conducted in 2004.

• On April 5, 2004, MPI submitted a draft memo on proposed sampling for 2004 for the team for review and comment.
On April 13, 2004, a conference call was held to discuss comments and based on this call, some additional information
was added to the memo. The memo, along with a list of sampling events that MPI would like to couple with Rutgers'
sampling, has been sent to OMR, Rutgers and USGS for their review. A future conference call is planned.

• Assisting in the 2004 fieldwork effort planning, Battelle contacted EPA-Edison laboratory and determined that the lab is
capable of analyzing samples for grain size, TOC, and TSS.

• On April 9, 2004, the Groups 3 and 4 data was received from TSI and uploaded to the digital libraiy.

• On April 21, 2003, MPI and TAMS received the draft interview questions from EPA. On April 28,2004, a conference
call was held between EPA MPI, TAMS, and Corps-KC to provide input to EPA on the questions. TAMS
subsequently provided brief input on the list of potential interviewees provided by David Kluesner (EPA-PAD).

On April 22, 2004, HQI provided written comments to the TSI Combined Sewer Outflow Work Plan, which they
reviewed during the reporting period.

HydroQual continued to prepare preliminary ideas for the modeling plan outline in preparation for an internal meeting

2OFS
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tobeheldwithMPIandHQI.

WAD 5 Work:

• On April 1 9, 2004, a conference call was held between EPA, MPI and Battelle to discuss the agenda and handouts for
the DQO/ARAR/PRG Input Meeting.

• On April 19, 2004, a conference call was held with EPA, Battelle, HQI, OMR, Rulgers, USGS and MPI to discuss
comments to OMR's and EPA's proposed 2004 sampling plans. Methods for cooperative work and collaboration were
also evaluated.

• On April 2 1 , 2004, MPI staff attended a presentation by Environmental Tracing Systems Ltd. On their Sediment Tracer
Technology hosted by Corps - NY District. In brief, the technology mimics the actual sand/silt that exists but the tracer
is colored so it can be easily detected when the sampling is performed. This technology differs from traditional tracing
methodology in that it is a replica of the actual sand/silt that is in the system.

• On April 26, 2004, a conference call was held with EPA, Corps-KC, HQI, Battelle and MPI to discuss the agenda and
handouts for the Risk Assessment and Modeling Input Meetings. During this conference call, the feasibility of mercury
modeling was discussed. Since the CARP mercury modeling is proceeding as planned, methyl mercury modeling will
become a decision point later in the project once the CARP model is complete. MPI will coordinate with HQI on when
this issue will become a major decision point.

• On April 27, 2004 the DQO/ARAR/PRG Input Meeting was held between EPA, Corps - NY, OMR, DEP, Battelle and
MPI. Major decision points were identified during this meeting.

• On April 27, 2004 project teain members from EPA, MPI, Battelle and HQI conducted a reconnaissance of the Lower
Passaic River that focused on the Dundee Dam area. The purpose was to view access points for sample collection,
bridges, monitoring station locations, boat launch locations for sampling, field trailer location and other logistical areas.

• Battelle personnel conducted historical data evaluation and focused on review of dioxin/furan and PCB data Battelle
and MPI personnel worked collectively to prepare this review and develop COPCs.

WAD 6 Work:

• During the reporting period minormodifications/adjustments have been made to the GIS mapping and reporting
sections of PREmis. This includes adding the frequency of exceedance as compared to specific criteria, activating the
MS Access and Excel download functions, and making some changes to the way the database is storing the data (e.g.
adding a surficial sediment data field).

• On April 2, 2004, a conference call was held with EPA, TSI, BBL, Corps-KC and MPI to discuss database format, file
structure, and mapping requirements for the Newark Bay work. During the discussion it was indicated that the Newark
Bay deliverables would need to follow the PREmis structure. MPI provided BBL with a blank copy of the PREmis
database, including units for each chemical class.

• On April 8, 2004, the modules added to PREmis' mapping and reporting sections were released for use by the project
team.

Projected Work, Meetings Milestones through next FY.

Narrate

Meetings

KeyMtestnes
FurticejiJ&tg

* Plan to perform 2004 fieldwork sampling in the fall. Discussions are underway and Work Plans are being
prepared. Funding for this fieldwork will be provided from the PRP AOC.

• Newark Bay funding will be provided for the EPA lead tasks that will be contracted to MPI to perform.

• Continuation of Bi-weekly Progress calls.

• Continuation of Passaic PDT Meetings with all agency Project Managers, Trustees and Consultants (as needed).

• Agency Input/Consensus Meetings as noted above.

• Project visualization meeting planned with HQI; date TBD.

• July 2004 - Anticipate PRP funding; required increase in funds for work to continue (WP and 2004 fieldwork).

30F5
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Issues
Techncat

SchecUe:

FifKfng:

• Decision to proceed without use of CARP data in the Historical Data Evaluation.

• Fieldwork discussions for non-chemistry work to be completed in the 2004 season. This effort currently being scoped
and MPI submitted a memo on April 5, 2004; effort requires timely funding and award to proceed this fall.

• Recent refocus for possibility of conducting fieldwork in 2004; other schedule items related to preparation of the Work
Plan are delayed based on shift in funds and the date additional funds are anticipated.

• Schedule for receipt of additional (PRP) funds is July 2004. Entire Remedial Investigation is slowed a bit based on the
2004 reallocation of funds and the timing of receipt of additional funds.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG
1,000,000

50,000

156,000

0

0

0

Initial

1

2

9/24/02

9/1 1/03

4/15/04

-

-

~

-

-

~

$1,000,000

$ 1,050,000

$ 1 ,206,000

Note: Technical Assistance IAG; Procurement total = 5875,000; Personnel = $175,000
This allocation of funding was changed to Procurement total = $925,000; Personnel $ 125,000 - EPA RPM approved this change in November 2003.
With Amendment 2 - allocation of fiinds is: Procurement total = S1,081,000; Personnel $ 125,000.

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
0011/Mod2N<1Kl

Contract - Task Order
0011/Mod3N°"-':

Contract - Task Order
001 I/Mod 4

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel Nolc2

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

S 94,236.00

$ 155,206.00

$ 3,460.00

$ 125,000.00

$ 1,206,000.00

Funds Disbursed
This Month

$ 33,006.40

$74,271.74

$0

$0

$0

$7,707.11

$ 114,985.25

Funds Disbursed
To Date

$ 325,262.00

$74,271.74

$0

$0

$0

$ 112,242.73

$511,776.47

Funds Remaining

$ 0

$ 428,564.26

$ 94,236.00

$ 155,206.00

$ 3,460.00

$ 12,757.27

$ 694,223.53

Note I: Task Older 0011 /Mod I was administrative in nature; dale extension and small change in lee'work structure of dollars (total dollars did not change).
Note 2: Re-allocation of funds to provide more funding ($50,000) for contiact procurement and decrease the Corps labor funds by $50,000.
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Contract Obligations/Deobligations Plan (FY03/FY04)

Contract

DACW4I-02-D-0003
DACW4I-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

Planned

$300,000
$ 1 ,000,000

$500,000

Date

I/31/03
I2/I/03

1/2/04

4/29/04

Total Funds Obligated Task Order 00 1 1

Actual

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,077,540.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

Notes

New task order awarded; Task Order 00 1 1 (WAD 3).
Total negotiated amount is $ 1,1 87,91 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.

IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $ 1 ,000,000 to the U.S. Anny Corps of Engineers- Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment # I Scope of Work Summary (block 1 3 of I AC)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50.000 to the U.S. Anny Coips of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528998) [PM note - cannot read last digit in EPA ID number; may be same as above]. This amendment also revises the
community relations task in the original scope of work.

Project Delivery Team
Name

Beth Buckrucker

Trudy Shannon
Pain Wirtler-Stichweh
Ed Bristow

ContaaHOmaton

(816)983-3581
Cell: (8 16) 728-1 884

(816)983-3822
(816)983-3827
(816)983-3583

Responstfty

Project Manager

Contract Specialist
Contracting Officer
COR

HzabeTrTSuck ruck er
Project Manager
816-983-3581

Date: June 18,2004
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Bill Number=- > 
Item Sep-02 
Travel Expenses 

Other: Reproduction Services/MIPRs for Labor 
Departmental Overhead 

General/Administrative Overhead 

Labor 

USACE Labor; monthly 

Cumulative USACE Labor: 

lAG Funding Received/Personnel: 175,000.00 
lAG Funding Received/Contract: 825,000.00 
Contracts Awarded 

Contract Disbursements; monthly (Invoiced/Paid) 
Cumulative Contract Dlsbusements 

Cumulative Invoiced; labor and contract 
Remaining lAG$$ 1,000,000.00 

1 2 
Jan-03 Feb-03 

0.00 928.80 

0.00 0.00 

1,560.03 2,055.39 

897.91 1,186.39 

3,591.50 4,745.46 

6,049.44 8,916.04 

6,049.44 14,965.48 

0.00 0.00 

6,049.44 14,965.48 

993,950.56 985,034.52 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY03 
3 4 5 6 7 8 9 

Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 
493.00 463.30 1,601.71 1,816.30 451.50 1,222.30 453.50 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 
1,095.31 811.33 1,627.35 1,940.05 778.69 1,673.86 1,930.51 

759.63 422.56 854.60 990.65 397.62 883.43 1,125.96 
3,073.56 1,690.28 3,560.93 4,127.83 1,656.80 3,681.04 4,691.55 
5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201.52 

20,386.98 23,774.45 31 ,419.04 40,293.87 43,578.48 51 ,039.11 59,240.63 

50,000.00 
325,262.00 

5,115.99 7,265.42 20,796.38 19,054.92 
0.00 0.00 5,11 5.99 5,1 15.99 12,381.41 33,177.79 52,232.71 

20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 64,216.90 111 ,473.34 
654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 

Lower Passaic River Restoration Project 

FY04 
10 11 12 13 14 15 

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 
183.91 726.61 0.00 0.00 0.00 1,571.50 

0.00 1,000.00 387.50 150.00 0.00 0.00 
1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 2,471.74 

951.15 1,014.86 677.32 1,074.24 1,11 4.81 1,314.81 
3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 5,259.06 
6,446.47 8,294.98 5,047.39 7,219.32 7,669.72 10,617.11 

65,687.10 73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 
(50,000.00) 

50,000.00 

502,836.00 94,236.00 0.00 
17,101.11 0.00 26,003.17 41,654.28 0.00 155,264.33 
69,333.82 69,333.82 95,336.99 136,991.27 136,991.27 292,255.60 

135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791 .22 
659,050.90 650,755.92 142,872.53 135,653.21 33,747.49 23,1 30.38 

1-e-cumulative Contract Disbusements ..,._Cumulative Invoiced; labor and contract .....,Cumulative USAGE Labor: - lAG Funding --USAGE Projection I 

Thru: 3 May 04 

16 

Apr-04 Totals 

0.00 9,912.43 

0.00 1,537.50 

2,075.73 26,051.97 

1,126.30 14,792.24 

4,505.08 59,948.59 

7,707.11 ~- '" 
112,242.73 112,242.73 

125,000.00 

156,000.00 1,081,000.00 

155,206.00 1,077,540.00 

107,278.14 399,533.74 

399,533.74 

511 ,776.47 

16,217.27 

:::::: t' - -_-_ -_ -_ -_ -_ -_ -----==~--====-------------~--====~-----------------------------_-__ -_-__ -_-_-_-___ -_-_-_______ -___________ =------- -----~-----1'-tll. ' ·'-:--: :::71·"11-R'·_--::l-1 ' -~-~ ~--------------------------------------------------------------~~~~~~~~~~~~~~~~~~~~~~~~~~~~-----~~--------------------~v~··-~ ~·v~~o~~ ~ 
~ I 

~ 000-~t----------------------------------------------------------------------~----------------~~~~------< 0 ooo.~r--------------------------------------------------------------------------------------------------------------------=---~~--------------~1 c 
~ 400.~r--::;_:~~~~~~~~~~=-==-=3 200,000J;::: 

E 
~ ~ ~ I ~ ~ ~ ~ ~ ~ I 9 ~ ~ Q i i ll ~ f 8 ~ ~ ~ ~ f < Jl z 

" Months 

lAG 1915 & 1975 Summary_Apr 04.xls 
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